



PROJECT PROGRESS REPORT

Job oriented Skill development training program for
360 nos. of beneficiaries belonging to SC/ST/OBC/
Women/ EWS Section" residing at Chhatarpur,
Madhya Pradesh

FUNDED BY

REC Foundation

IMPLEMENTED BY

INDIAN INSTITUTE FOR HIGHER
EDUCATION AND RESEARCH TRUST

The project Progress report submitted by IIHERT

Indian Institute of Higher Education and Research Trust

Authorised Signatory

Project Summary


Project Title	Skill development training program (non- residential) for 360 nos. of beneficiaries belonging to SC/ST/OBC/ Women/ EWS Section residing at Chhatarpur, Madhya Pradesh
Course Offered	Power-Distribution Lineman
Project Duration	18 Months
Total Project Cost	Rs. 57,74,400/-
Total Amount Receive towards 1 st Installment	Rs. 8,48,836/-
2nd Installment	Rs. 8,59,176/-
3rd Installment	Rs. 17,23,219/-
Total Candidates Sanctioned	360
Total Candidates Trained	240
Total Candidates Training Ongoing	120
Batch Size	30
Total Candidates drop out	Nil
Total candidates successfully completed assessment	240
Total candidates pending for assessment	0
Total candidates successfully trained & certified	240
Total candidates failed	0
Total candidates pending for result assessment	0
Candidates to be enrolled/Trained	
Candidates to be enrolled/Trained	
Total candidates chose further study	120

Indian Institute of Higher Education and Research Trust

Munish Prathap
Authorised Signatory

REC Foundation intends to promote skill development training activities under its Corporate Social Responsibility ("CSR") Initiatives in Power distribution lineman for providing employment opportunities for benefit of SC/ST/OBC/ Women/ EWS Section residing at Chhatarpur, Madhya Pradesh.

Photograph of MOU Signing



Indian Institute of Higher Education and Research Trust

Munish Prabhakar
Authorised Signatory



REC Foundation has signed an MOU with IIHERT in which they have sanctioned a project under their CSR initiative for Skill Development Training to 360 underprivileged youths belonging to weaker section of the society who are not able to afford the high fees and genuinely deserve for such trainings. Before starting of project a mandatory Baseline Survey conducted for the project.

After the execution of MOA, the process of implementation of training started for the Four batch of 30 candidates through release of advertisements in the

Indian Institute of Higher Education and Research Trust

M. S. Bhatnagar
Authorized Signatory

various mode in the Chhatarpur, Madhya Pradesh. As per MoA, the skill training program



was for 120 Candidates in however, due to impose of COVID guidelines, IIHERT conducted Training for 60 candidates in first phase & second phase 120 candidate in Third Phase and completed the training program for them in Distribution lineman.

After mobilization of the candidates, selection was done by A Selection Committee comprising of Members, one representative from REC Foundation, one from IIHERT were constituted for conducting the interview and selection of

Indian Institute of Higher Education and Research Trust

Mukul Prakash
Authorised Signatory

potential candidates. After selection of the candidates, we have started batch wise implementation of training in proposed course i.e. Power Distribution in lineman from Dec, 2021 to April , Feb2022, March 2022 to July 2022, at IIHERT Chhatarpur center.



In view of outbreak of Corona Virus (COVID-19) infection and its increased cases in India. IIHERT training institutes run the program with maintaining the social distancing. To mitigate the adverse effects of this Lockdown we started

Indian Institute of Higher Education and Research Trust

Authorised Signatory

gearing up our training resources for adopting the skill development training sessions. We started Trainings of our trainers and started developing the Content. We have started training programme as well as selection of candidates for further batches as well.



On starting of physical training we inaugurated the training activities and provided the training, during the IIHERT head office team regularly monitored the training activity. In meanwhile, we also gave a motivational speech to students.


Indian Institute of Higher Education and Research Trust

Authorised Signatory

After completion of the physically and theory classes, we have organized assessment of the candidates with follow up of all precaution laid by Govt. of India.

In the mid of the project, some of beneficiaries got placement in the nearby factories / companies and also started their own business after completion of their training. Their lifestyle has changed after the above training program. Followed by placements candidates were very much satisfied with the above training and thanked to REC Foundation and IHERT for given the above training free of cost which otherwise they would not have been able to do. They have started earning money and are contributing in upliftment of their families. At present out of 120 trained candidates, 94 candidates got placed / self-employment in various leading industries, we may achieve placement target more against placement target prescribed under the MOU.

Indian Institute of Higher Education and Research Trust



Authorised Signatory